Engineering Services
City of Frisco, Texas

Memorandum
To: Honorable Mayor Maso and Members of the Frisco City Council
cc: George Purefoy, City Manager

Paul Knippel, P.E., Director of Engineering
Elizabeth Metting, P.E., Assistant Director/City Engineer

From: Jason Brodigan, P.E., Senior Civil Engineer
Date: October 20, 2009

Subject:  Consider and act upon authorization for the City Manager to
execute Change Order Number 1 to the Standard Form Agreement
for Construction Services by and between the City of Frisco and
Smith Contracting, Inc., for Construction Services for Annual
Sidewalk Improvements (Various Locations). (Engineering/JB)

Action Requested:  City Council consideration and approval of authorization for
the City Manager to execute Change Order Number 1 to the Standard Form
Agreement for Construction Services by and between the City of Frisco and Smith
Contracting, Inc. of Royce City, Texas, in the amount of $900.00, for the construction
of Annual Sidewalk Improvements (Various Locations).

Background Information: City Council awarded the $138,418.75 bid for
constructing sidewalks and hike and bike trails at various locations to provide walking
routes to school and to complete gaps in the sidewalk system and includes the
following items: grading, selected sidewalk, hike and bike trail, and barrier free
ramps.

The purpose of Change Order Number 1 is to provide 20 linear feet of pedestrian
railing to comply with the Americans with Disability Act for protecting fall hazards with
more than 10 inches drop in height adjacent to the sidewalk. Execution of Change
Order Number 1 would increase the contract by $900.00 and the total contract cost
would be increased to $139,318.75.
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Alternatives: The City Council could consider the following alternatives:

e City Council approval to authorize the City Manager to execute Change Order
Number 1;

¢ Input towards the discussion as desired;

e Deny approval and send back to staff with direction.

Financial Considerations: This Project will be funded from the 2007 General
Obligation Bonds.

Legal Review: Not Applicable
Supporting Documents: Supporting documents include the following items:
e Copy of Change Order Number 1.

Staff Recommendation: Staff recommends authorizing the City Manager to
execute Change Order Number 1 to the Standard Form Agreement for Construction
Services by and between the City of Frisco and Smith Contracting, Inc., of Royce
City, Texas, in the amount of $900.00, for the construction of Annual Sidewalk
Improvements. Staff will be available during the meeting to address the City
Council’'s questions relating to this agenda item.



